


The State of New Hampshire 

Department of Environmental Services 
 

   

 
Thomas S. Burack 

Commissioner 
 
 
 Distributed Electronically 
 
December 18, 2008 
 
Ms. Jean Holbrook 
United States Environmental Protection Agency - New England 
One Congress Street, Suite 1100 (SPP) 
Boston, Massachusetts 02114-2023 
 
Re: NH State Innovation Grant Quarterly Status Report 
 
 
Dear Ms. Holbrook: 
 
Enclosed is the ninth quarterly progress report for the NH State Innovation Grant (EPA Grant 
EI97146401), “Encouraging Superior Environmental Performance Through Management Systems, 
Recognition, and Rewards.” This is a revised report for activities for the reporting period of July 1, 2008 
to September 30, 2008.   
 
If you have any questions, please feel free to call me at 603-271-2941 or e-mail me at 
Robert.Minicucci@des.nh.gov.  We look forward to successfully completing this project with your 
continued guidance. Thank you. 

 
 

Sincerely, 
  

 
 
Robert P. Minicucci II, PE 
Special Projects Manager 
Planning, Prevention & Assistance Unit 
 
 
 
 
Attachments 
CC via email: Gerald Philbin, Sherri Walker, Ted Cochin, Kathy Madonia, all of USEPA, OPEI/NCEI
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Thomas  S. Burack, Commissioner 
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Concord, New Hampshire 03302-0095 
(603) 271-3449, Fax: (603) 271-2867 

 
***** 

 
Robert P. Minicucci II, PE, Special Projects Manager 

New Hampshire Department of Environmental Services 
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Concord, New Hampshire 03302-0095 
(603) 271-2941, Fax: (603) 271-2867 
e-mail: Robert.Minicucci@des.nh.gov 

 
***** 

Vincent R. Perelli, Chief of Planning & Policy/QA Manager 
New Hampshire Department of Environmental Services 

29 Hazen Drive/P.O. Box 95 
Concord, New Hampshire 03302-0095 
(603) 271-8989, Fax: (603) 271-2867 
e-mail: Vincent.Perelli@des.nh.gov  

 
***** 
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FFY 2006-07 STATE INNOVATION GRANT PROGRESS REPORT 
For the Period: (7/1/08 – 9/30/08)   

 
December 2008  

 
INTRODUCTION 
 
This quarterly progress report (for the time period 7/1/08 – 9/30/08), authored by the New Hampshire 
Department of Environmental Services (DES), fulfills grant requirements for the State Innovation Grant (SIG) 
issued in April 2006, and formally accepted by the State of New Hampshire on June 21, 2006.  As required, 
this report presents a summary of activities and accomplishments, effectiveness, problems encountered, and 
progress expected over the next quarter.  The format of the report is as stated in the Programmatic Conditions 
attached to the April 21, 2006 Grant Award document.    
 
Section #1 - Summary of Activities 
 
During the reporting period, DES continued the work described in the project workplan dated January 31, 
2006. This focused on processing entrants to the NH Aspiring Leaders program, and on start-up of the next 
higher tier, Green Leaders, designed to be equivalent to Performance Track membership. 
 
Section #2 – Accomplishments/Problems 
 
During the reporting period, DES processed six additional applicants to the Aspiring Leaders program, which 
is the ‘on-ramp’ tier in DES’s proposed performance—based recognition program set.  By the end of the 
reporting period, fifteen members had been admitted and several more were in process. 
 
The application process for the Performance Track-analog tier, Green Leaders, was almost completed during 
the reporting period.  Discussions with regulatory programs with DES were held, and conceptual agreement 
was reached on parameters for allowing entry.  Fruitful discussions were held with Performance Track’s 
contractor (and EPA) as to how a cooperative application process would work.  A recruitment letter to 
members of Performance Track and other organizations known to be registered to ISO 24001 was being 
prepared. 
 
The Stakeholder Steering Committee met on August 25, and is expected to meet quarterly at least for the near 
term.  Also, discussions were held with Franklin Pierce and Daniel Webster colleges about bringing 
sustainability concepts into their MBA curriculums.  
 
DES’s overall website has been re-designed and migrated to a new server.  This necessitated a certain amount 
of work to reformat two DES web-areas:  www.des.nh.gov/ems and www.des.nh.gov/eli.  As this report is 
written, some clean-up chores are pending, but the program’s material on the web has been migrated 
effectively. For unavoidable technical reasons, the simple web address previously used could not be used on 
the new website.  The new web address for this program is: 
http://des.nh.gov/organization/commissioner/p2au/pis/elip/index.htm. 
 
The currently-envisioned project schedule is presented below.   
 
Section #3 – Schedules 
 
To reflect the current situation an how the project has evolved due to stakeholder and DES senior leadership, 
input, and the simple passage of time, the table of project tasks and schedules has been modified , and is 
presented below.  DES still does not expect to request an extension of the grant time period.  As an aid, a 
column has been added to the table to indicate the general level of effort DES anticipates a given task requires 
within the context of the overall project. 
 

www.des.nh.gov/ems
http://www.des.nh.gov/eli
http://des.nh.gov/organization/commissioner/p2au/pis/elip/index.htm
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Schedule of Major Project Tasks, revised February 2008 
      
 Task Name Task Description 

 
Start Date 
 

End Date Relative 
Effort 

0 QAPP Complete project planning by 
submission (and approval) of 
QAPP. 

July 1, 2006 Completed N/A 
 

1 Policy Update and publicize NHDES’ 
policy on encouraging 
systematic environmental 
management. 

Aug. 1, 2006 Dropped.  Draft 
has been 
presented, DES 
management 
does not desire 
revision. 

Low 

2 Website Establish enhanced NHDES 
website resources for EMS-
related information. 

Oct. 1, 2006 Original version 
completed Nov. 
1, 2006, revised 
version 
completed mid-
December, 2007 
Completed - 
Future updates 
as needed. 

Medium 

3.1 Stakeholder 
Group 
established 

Establish and maintain an 
Advisory/ Stakeholder group.  
Re-establishes previous group 
that was active in 1997–2000.   

April 30, 
2007 

Completed N/A 

3.2 Stakeholder 
Group 
maintained 

Maintain Advisory/ Stakeholder 
group.  May morph into a NH 
Sustainable Business 
Roundtable.  Meetings 
anticipated to be quarterly or tri-
annual through grant period. 

April 30, 
2007 

Ongoing 
throughout grant 
period. 

High 

4.1 Strategy & 
procurement for 
EMS Training 

With advisory group, establish 
strategy and procure 
contractor(s) for EMS training. 

Strategy 
chosen by 
Jan. 1, 2008 

Contractors 
procured by July 
1, 2008 

Low at 
present, 

there does 
not appear 

to be a 
demand for 

this 
training. 

4.2 Deliver EMS 
Training 

Offer training in EMS 
implementation, separately for 
public and private sectors.   

First training 
delivered by 
Jan. 30, 2008 

First training 
delivered 4/7/08, 
postponed due 
to weather from 
1/16/08. 
Any training 
seminars offered 
completed by 
July 1, 2009   

Low at 
present, 

2009 

 5 Increase Env. 
Content of NH 
College/Univ. 
Mgmt. School 
Curricula 

Meet with NH colleges and 
universities, with an aim of 
achieving curriculum changes. 

Initial 
meetings by 
October 1, 
2007 

Check for 
curriculum 
changes by April 
1, 2009 

Low 

6.1 SME 
Management 

With advisory group, develop 
strategy to improve management 
skills in the SME sector.   

Strategy 
established 
by September 
1, 2007 

Completed, 
action to be 
taken through 
existing 
NHSBDC 
training 
curriculum. 

Medium 
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Schedule of Major Project Tasks, revised February 2008 
      
 Task Name Task Description 

 
Start Date 
 

End Date Relative 
Effort 

6.2 SME 
Management 

Take actions, per strategy 
established in 5.1, to improve 
management skills in the SME 
sector.   

December 1, 
2007.  

Anticipated to be 
end of grant 
period.  Fund 
transfer to 
NHSBDC 
approved 
5/21/08 

Medium 

7.1 Mentoring 
strategy 

With advisory group, establish 
strategy to encourage larger 
organizations to mentor smaller 
ones.  May include “greening the 
supply chain” projects, but not 
necessarily limited to this area.   

Strategy in 
place by July 
1, 2008 

See 7.2, below 
and note in Sec. 
2 of this report. 

Low 

7.2 Mentoring 
activities 

Implement mentoring strategy 
established in 7.1 

Sept. 1, 2008 Ongoing 
throughout grant 
period 

Low 

8.1 NH 
Environmental 
Leadership 
(ELI) program 
Design 

With advisory group 
input/feedback, design a multi-
tiered Reward and Recognition 
Program, one tier of which 
would be equivalent to the 
existing PTrack.  Design to 
include entry & exit criteria. 

Start Oct. 1, 
2006 
 

First tier rolled 
out Dec. 19, 
2007.  
 
Completed by 
September 30, 
2008 for second 
(equiv. to 
Ptrack.) “Green 
Leaders” tier. 

High 

8.2 ELI Support a) Obtain final NHDES 
management approval to 
implement NH Sagamore. 

b) Write initial program 
“manual” 

c) Propose legislation 

a) Nov. 1, 
2007 

b) Sept. 1, 
2007  

c) Jan. 1, 
2008 

a) Sept. 2007, 
personal 
communication 
b) ongoing, some 
materials for 
Aspiring Leaders 
and Green 
Leaders  posted 
at des.nh.gov  
c) now N/A 

High 

83 ELI 
implementation 

a) Publicize program 
b) Recruit members 
c) Admit members 
d) Obtain members’ 

performance reports on 
environmental performance 
in regulated and un-
regulated areas. 

a) April 
2007 

b) April 1, 
2008 

c) October 
1, 2008  

d) May 1, 
2009 

No end date 
anticipated.  
Grant will expire 
while program 
goes on. 

High 

9 Project Reports Quarterly and final Project 
Reports. 

Sept. 30, 
2006 

Sept. 30, 2009 Medium 

 
 
Section #4 – Funds 
 
Cumulative grant expenditures (from the project start date of July 1, 2006 to the end of this reporting period) 
are reported by DES’s accounting system as $139,694.87.   
 
Section #5 – Estimates 
 
No change in the grant period or budget is anticipated.  We will continue to re-assess the issue of grant period 
in each quarterly report. 



 
 

5

 
Section #6 – Attachments 
 
N/A 
 
Section #7 – Quality Assurance 
 
DES worked with Aspiring Leaders applicants to choose projects they will undertake and appropriate metrics 
for each, including normalization as appropriate.  Part of this work involved assuring that projects chosen 
would result in measurable environmental benefit and that they would be easily measurable by the applicant, 
as outlined in the approved Quality Assurance Project Plan.  The first performance reports are anticipated in 
May 2009. 
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